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Meeting Calendar x Managers week of 9 10 8 Oct

Refinery Day EE s STL week

of 9 24

Ops Crew 10 4 5

Roles Respon Oct Nov

Crew Management SWP

Operations x x x x x x x x x

Maint x x

Routine Duties

Operations RSL x x Nov 1Q 2013

Maintenance

Reliability x Nov 1Q 2013

Routine x Nov 1Q 2013

HES

PP

All Groups x Nov 1Q 2013

Haz Wate 1Q 2013

Technical Working with Leads to get complete Schedules

DED

PED

Procedures

Operations RSL x x Sept Oct Nov

Maintenance 2013 1Q 2013

Reliability

Routine

HES

PP

All Groups x Sept

Haz Wate

L D

Technical

DED x Sept

PED x Sept

LAB Working with Lead to get complete Schedule

AOP 21 Day Plan x Nov 12 End Q1 2013

Turnover

Shift to Shift

Ops 2013 2013

Impact 2013 2013

Job to Job

ties in to Roles Respon

PED DED HES Maint Ops Rel x Sep 12 End Oct Nov


